



# Enhancing 2017 Yearly Report



IDELUX Arlon  
24/05/2018

## special thanks

2



*Many thanks to Catherine Beco  
and to our host in Arlon :*



Arlon – 24/05/2018

## Enhancing 2018 Yearly Report

3



- I. Project Id
- II. summary of 2017 main progresses
- III. progress compared to objectives
- IV. reached target-groups
- V. summary by action (WP)
- VI. Results of the project Indicators' status
- VII. encountered issues and solutions
- VIII. Short summary of the actions planned for the following year
- IX. Appendices Annexes

## Enhancing 2018 Yearly Report

4



- Part ***I to III***
- Part ***IV*** = rise from Part V “reached target groups”
- Part ***V*** : “summary by action” (WP)
- Part ***VI***: “Results of the project”
- Part ***VII***
- Part ***IIIIV***: “Short explanations of the actions planned for the following year “
- Part IX :Appendices

Done

To be done

Explanations by INNO8

Done

To be done

-

## Enhancing 2018 Yearly Report

5



### Part V summary by action

- action 1 | Aktion 1: Gestion du projet et monitoring | Projektmanagement und Monitoring → **Done**
- Action 2 | Aktion 2: Communication | Kommunikation → **Done**
- Action 3 | Aktion 3: Etat de l'Art | Stand der Technik → **Done**
- Action 4 | Aktion 4: R&D | F&E → **To be developed by each subgroup (mine, environment)**
- Action 5 | Aktion 5: Clustering → *It's too early to say anything*
- Action 6 | Aktion 6: Training → *It's too early to say anything* → *short report on October 2017 training*
- Action 7 | Aktion 7: Business support *It's too early to say anything ..... except if you have already met potential targets. For example PSA and subcontractors by INNO8* **To be done by INNO8**

## Enhancing 2018 Yearly Report

6



Action 4 | Aktion 4: R&D | F&E **To be developed by each subgroup (mine, environment)**

1250 signs **After mine care**

1250 signs Environment monitoring

Last minute: *see Laurent Ciarletta document*

# Enhancing 2018 Yearly Report

7



Next ...