MEETING REPORT

Subject	: Meeting Minutes – WP3 State of Art	Metz - centraleSupelec	FI
Project	GRoNe		
Date :	26.09.2017		

Id.	Entity	Meeting objectives
C.Beco	IDELUX	- -WP3 State of Art
T.Delaitte	HENALLUX	
A.Mahé	CS	
HM Cauchie	LIST	
G.Detry	I MAGE	
B.Henquin	I MAGE	
V.Daugé	LORIA	
AS Didelot	ALERION	
L.Wassermann	ALERION	
J.Neumann	IZFP	
R.Moryson	IZFP	
S.Bezzaoucha	UNILUx	
T.Beco	ULg	
JM Simonis	DRONELAB	
F.Issler	INNO8	

items	
	12 partners/13 attending the meeting
News	Introducing Bruno Henquin (I Mage Consult) who replace resigning G.Detry… Welcome, Bruno!
Preparing "State of Art" report	See PowerPoint
4 focus groups + players	
Contributions to the state of art	Each partner has to contribute in his/her knowledge domain (see list below). Each part of the "state of art" report has a leader, responsible in drafting focus report We have 2 main interests: After mining and Environment, and 1 subsidiary interest : monitoring (building, people…) = to be determined further

Focus 1 **R&D**	**Focus Group1 - R&D1** **Mining** leader — **IZFP LORIA** Participants — Unilu, CS Henallux, Alerion, Coptersystem **Environment** leader — **LIST** Participants — Ulg, CS, Henallux, I-Mage,Loria, Dronelab
Focus group 2 **Market**	**FG2 - Market** leader — **INNO8** Participants — Alerion, Coptersystems, DroneLab, I-Mage, IZFP, Idelux, Henallux, LIST
Focus group 3 **Education**	**FG3 - Education** leader — **HENALLUX** Participants — Loria, IZFP(Uni Saarland), Unilu, CS Coptersystems
Focus group 4 **Legal**	**FG4 - Legal** leader — **IDELUX** Participants — Alerion DroneLab, Coptersystems, IZFP

	We will create our report by gathering "state of art" of these 4 Focus groups on the 4 sides/areas of the GR. Here the synopsis :
	<mark>Français</mark>

	WP3 – A3 Etat de l'art, cahier des charges du besoin, stratégie globale du projet
	   ACTION N° A31 Etat Art
	      → Description synthétique
	      → Définitions des focus groupes et choix thématiques adaptés
	      → FG1 R&D
	            o En Wallonie
	            o En Lorraine
	            o En Sarre et RLP
	            o Au Luxembourg
	      → FG2 Marché
	            o En Wallonie
	            o En Lorraine
	            o En Sarre et RLP
	            o Au Luxembourg
	      → FG Legal
	            o En Wallonie
	            o En Lorraine
	            o En Sarre et RLP
	            o Au Luxembourg
	      → FG4 Formation
	            o En Wallonie
	            o En Lorraine
	            o En Sarre et RLP
	            o Au Luxembourg

Report Template and synopsis	*ACTION N°A32 Analyse Benchmark*
	      → Restitution et analyse de l'Etat de l'art
	      → Comparaison des plans opérationnels avec les partenaires de chaque région
	      → Analyse et benchmarking
	
	   ACTION N°A33 Stratégie
	      → Rédaction de l'ébauche de plans d'action opérationnels
	      → Validation de la stratégie et des PA retenus & communication

	<mark>Deutsch</mark>

	WP3 - A3 Stand der Technik und des Wissens, technische Anforderungen des Bedürfnisses, gemeine Strategie des Projekts
	   AKTION Nr. A31 Stand der Technik
	      → Synthetische Beschreibung
	      → Definitionen der Focus group und angepasster thematischer Wahl
	      → FG1 R&D
	            o In Wallonia
	            o In Lotheringen
	            o In Saarland/Pfalz
	            o In Luxembourg
	      → FG2 Market
	            o In Wallonia
	            o In Lotheringen
	            o In Saarland/Pfalz
	            o In Luxembourg
	      → FG3 Legal
	            o In Wallonia
	            o In Lotheringen
	            o In Saarland/Pfalz
	            o In Luxembourg
	      → FG4 Ausbildun g
	            o In Wallonia
	            o In Lotheringen

	o In Saarland/Pfalz o In Luxembourg ***AKTION Nr.A32 Analyse Benchmark*** → Rückmeldung und Analyse des Stand der Technik und des Wissen → Vergleich der Einsatzplänen mit den Partnern von jeder Region → Analyse und benchmarking ***ACTION Nr. A33 Strategie*** → Erste Skizze des Maßnahmenplans → Bewertung der Strategie und des Maßnahmenplans & Mitteilung
Deadline 15.10.2017	You are urged (***Sie werden dringend ersucht – il vous demandé instamment***) to **publish/upload your report on the weblog before 15.10.2017** and to send a Word copy to François Issler The deadline is short, but remember that • We launched the process on our 06.07.2017 meeting in CentrealeSupelec • Each of us probably got the necessary data and inputs already in our own database/company/institution So you're asked to synthetize it in a few pages and to translazte it 1. at least in English 2. and when possible in your non native language Each partner, except Coptersystems, was in Metz on 26.09.2017 and knows what we expect…
	INNO8 will put an existing "State of Art" - validated by INTERREG committee on last INTERREG IVA GR program - on the weblog. As you will see it's much easier than your usual scientific State of Art studies, in your usual work ! It is about "eco-design", but the scheme remains the same
IZFP work	We are lucky to have already an awful work from IZFP Julia: for your inspiration, have a look… that what we intend to have